

Approving The Execution Of A Contract Amendment For \$37,509.50, Causing The Aggregate Contract Plus Amendment Amount To Be In Excess Of \$50,000.00, Entered Into By The County – C & S Engineers, Inc. – Department of Public Works

Referred to Referred to: The Law Enforcement and Public Safety Committee (Chairwoman Hansut and Legislators Hewitt, Fabiano, and Uchitelle), The Public Works, Capital Projects and Transportation Committee (Chairwoman Petit and Legislators Erner, Fabiano, Litts, and Nolan), and The Ways and Means Committee (Chairman Gavaris and Legislators Cahill, Criswell, Roberts, and Ronk)

Chairwoman of the Public Works, Capital Projects and Transportation Committee, Laura Petit, and Deputy Chair Dean Fabiano offer the following:

WHEREAS, pursuant to Section C-11(O) of the Ulster County Charter and Section A2-5(15) of the Administrative Code, the Ulster County Legislature shall have the power to approve the execution of certain contracts and amendments in the amount of \$50,000.00 or in excess of \$50,000.00 entered into by the County; and

WHEREAS, a contract amendment for execution by the County with C & S Engineers, Inc. has been submitted for approval by the Ulster County Legislature, which is described below:

2022-255 - Amd #2 - expand scope of services to include additional site visit(s), a new topographic survey at a new site, additional geotechnical investigation(s), additional balloon float(s), additional visual simulation(s), additional project meetings(s) (County), meeting additional permitting requirements, additional boundary surveying, and expanded site concept drawings and increase the not-to-exceed amount for architectural, engineering and/or consulting design services for the Ulster County Public Safety Radio Tower at Tonche Mountain	100% State	RFP	Prior Term 5/15/22 - 8/15/23 Amd Term 6/1/23 - 8/15/23	Prior Amt \$84,941.50 Amd Amt \$37,509.50 Total Amt \$122,451.00
--	------------	-----	---	---

WHEREAS, said contract amendment has been reviewed by Contract Management, County Attorney’s Office, the Director of Purchasing, and the County Executive; now, therefore, be it

RESOLVED, the Ulster County Legislature has examined the contract amendment, and hereby approves the amendment in the form as filed with the Clerk of the Ulster County Legislature or as modified with the approval of the County Attorney and Legislative Counsel,

and moves its adoption.

ADOPTED BY THE FOLLOWING VOTE:

AYES:

NOES:

Resolution No. 305 May 16, 2023

**Approving The Execution Of A Contract Amendment For \$37,509.50,
Causing The Aggregate Contract Plus Amendment Amount To Be
In Excess Of \$50,000.00, Entered Into By The County – C & S
Engineers, Inc. – Department of Public Works**

No Action Taken in Committee: Law Enforcement and Public Safety on May 4, 2023

Passed Committee: Law Enforcement and Public Safety on _____.

Passed Committee: Public Works, Capital Projects and Transportation on
_____.

Passed Committee: Ways and Means on _____.

FINANCIAL IMPACT:

\$37,509.50 – 2023 APPROPRIATIONS